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ESTIMATE RUN 01/06/2021

ESTIMATE SUMMARY 16:27:39

CONTID: C23330         ESTIMATE NO: 0002 PROG 2005

PCN: 23330-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9,M.P.69.94;US160,M.P.279.38;US285 M.P.220.90,M.P.222.25 PERCENT TIME:

PROJECT NO: STMR200-260                   

R2 - 2020 CRITICAL CULVERT

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

Frontier Environmental Services, LLC PAY PERIOD ENDING

5350 Vivian Street Unit B DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Arvada CO 80002     (303)234-9350 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 621,837.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 568,652.50 NON-PARTICIPATING 12,465.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -373.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.00

WORK DAYS

WORK DAYS

17.03%

515,965.01

12,465.00

12,465.00

12,091.05

$

$

$

$

700.00

105,172.50

105,872.50

0.00

105,872.50

-2,426.18

0.00

103,446.32

0.00

AMOUNT DUE 103,446.32 12,091.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,091.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

HUERFANO

  

25.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/27/202012/28/2020

07/23/2020

08/12/2020

08/27/2020

08/27/2020
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PCN: 23330-BID    ESTIMATE RUN 01/06/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:39

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0010 *Clean Culvert 366.000

0.000

202-04008  
 

31,110.00366.000

0.00

501.000

LF  

85.00000

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

125.00000

0020 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

45.00000

0025 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

296.000

CY  

55.00000

0030 Erosion Log Type 1 (12 Inch) 330.000

0.000

208-00002  
 

1,485.00330.000

0.00

330.000

LF  

4.50000

0035 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

245.000

EACH

25.00000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

4.000

EACH

750.00000

0045 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

405.009.000

0.00

50.000

HOUR

45.00000

0050 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

110.001.000

0.00

50.000

HOUR

110.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000
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PCN: 23330-BID    ESTIMATE RUN 01/06/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:39

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0060 Erosion Control Management 5.000

4.000

208-00207  
 

855.009.000

380.00

50.000

DAY 

95.00000

0065 Water Control 0.330

0.000

208-00400  
 

4,950.000.330

0.00

1.000

L S 

15,000.00000

0070 Cement Grout (Voids) 0.300

0.500

211-02277  
 

600.000.800

375.00

85.000

CY  

750.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.440

ACRE

1,800.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.440

ACRE

3,000.00000

0085 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.270

ACRE

2,200.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

54.000

LB  

5.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,047.000

SY  

3.50000

0100 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

5.000

CY  

1,200.00000

0105 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

1.000

CF  

375.00000

0110 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

434.000

LB  

2.00000



CONTID: C23330         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23330-BID    ESTIMATE RUN 01/06/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:39

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0115 Culvert Lining (48 Inch)(Slip) 0.000

0.000

603-00051  
 

0.000.000

0.00

136.000

LF  

300.00000

0120 *Culvert Lining (48 Inch)(Spray Applied) 0.000

0.000

603-00052  
 

0.000.000

0.00

278.000

LF  

430.00000

0125 *Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

86.000

LF  

710.00000

0130 Fence (Plastic) 110.000

0.000

607-11525  
 

302.50110.000

0.00

236.000

LF  

2.75000

0135 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0140 Mobilization 0.500

0.000

626-00000  
 

25,000.000.500

0.00

1.000

L S 

50,000.00000

0145 *Public Information Management (Tier IV) 28.000

22.000

626-01114  
 

2,750.0050.000

1,210.00

88.000

DAY 

55.00000

0150 *Flagging 54.000

0.000

630-00000  
 

1,620.0054.000

0.00

400.000

HOUR

30.00000

0155 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

350.00000

0160 *Traffic Control Management 15.000

12.000

630-00012  
 

23,625.0027.000

10,500.00

50.000

DAY 

875.00000

0165 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

1,400.00000
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PCN: 23330-BID    ESTIMATE RUN 01/06/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:39

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0170 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

175.00000

0175 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

100.002.000

0.00

4.000

EACH

50.00000

0180 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

900.0012.000

0.00

44.000

EACH

75.00000

0185 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

60.000

EACH

45.00000

0190 *Vertical Panel (With Light) (Steady Burn) 12.000

0.000

630-80354  
 

720.0012.000

0.00

24.000

EACH

60.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

600.001.000

0.00

2.000

EACH

600.00000

0200 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

30.000

EACH

50.00000

0205 *Traffic Cone 17.500

0.000

630-80380  
 

105.0017.500

0.00

75.000

EACH

6.00000

0210 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

8,750.001.000

0.00

2.000

EACH

8,750.00000

0215 Night Work Lighting 0.200

0.000

632-00000  
 

435.000.200

0.00

1.000

L S 

2,175.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,200.000

F A 

1.00000
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PCN: 23330-BID    ESTIMATE RUN 01/06/2021

PROJECT: STMR200-260                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:39

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Work 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

800.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 105,172.5012,465.00620,437.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

700.001.000

0.00

2.000

EACH

700.00000

CAT 700.000.001,400.00CURRENT AMT0400 $ $ $

$ 105,872.5012,465.00$621,837.51$CURRENT AMTPROJECT TOTAL


